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4056 Plainfleld, N. E. OMMIssIoN
Grand Raplids, Michigan 49505

August 15, 1969

Mr. D. F. Wilber, Plant Manager
North American Rockwell Corp.

Unlversa nt Dlvislion
Qllegant Michigan

Dear Mr. Wilbur:

This will acknowledge the discussion you had with Mr. Pope
of our staff on July 23, 1969. The meeting was held to discuss your
progress in revamping oil control facillties and to determine the
anticlpated date for completing this project. We had previously
met with your Mr. Paulson to discuss the proposed changes and had informed
you of the urgency of proceeding toward better oll control in a letter
dated April 10, 1969.

To date, a small area of the Kalamazoo River has been dyked
off for oll contaiment. We understand too that many of the plumbing
changes have been completed to albw for relocating oll treatment
facilitles. However, we are concerned with ths proposed date for
complating the entire project. {t Is our understanding that a $30,000
allotment Is expected In August, 1969, to provide Internal dyking,
and outlet structures for completion of the present dyked area. This
will result In the elimination of the present soluble oll contaimment
pond. A $40,000 request has been made for your fiscal 1970 to relocate
and enlarge the free oll skimming tanks. Monles for faclilleles to
break and recover soluble emulsion aren't expected until 1971.

in the company's proposal which we reviewed In December, 1968,
we were told that the changes pertaining to free oll were scheduled for
completion this sumer. Your current proposal would result in at least
a year's delay of this phase, and an addlitiona]| delay is evident on the
soluble oll.

We balieve the greatest need Is to improve and upgrade the
free oll separator including its relocation. 1is thers any vallid reason
why this total project can't be completed by July 1, 19707

Your comments would be appreciated by September 5, 1969.

Very truly yours,
JLP:as j BUREAU OF WATER MANAGEMENT
cc: W.M.B., Lansing

Chester Harvey
District Engineer




